

OPEN GOVERNMENT PARTNERSHIP – SIERRA LEONE

NAP 5 DEVELOPMENT TIMELINES

	Activity	Timeline	Responsible Team
1	Consultation with relevant thematic leads and their institutions. Second-level consultations with the general public through district-level engagements.	October 2023	<ul style="list-style-type: none"> - NaCCED - ACC - CARL - MICE/TI - BAN - WFD
2	National Engagement and Sensitization on the needs and aspirations of the new NAP5 priorities.	October 2023	OGP National Steering Committee Partners
3	Technical/Expert meeting to discuss and validate the agreed priorities areas.	November 2023	<ul style="list-style-type: none"> - NaCCED - MICE - OGP Steering Committee
4	Pre-Cabinet Briefing: The Ministry of Information and Civic Education will lead a presentation of these commitments to the president and the rest of the executives for their input and commitments.	November 2023	<ul style="list-style-type: none"> - MICE/NaCCED - Cabinet Secretariat
5	Report writing and first draft presented	November 2023	NaCCE4D, WFD & IGR
6	Publication OF the First Draft of NAP 5 for public comments	December 2023	NaCCED
7	Submission of the fifth OGP National Action Plan (NAP 5)	15 th December 2023	OGP Coordinator and National Steering Committee Membership

